
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: January 15,2003 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for January 15,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke W. Moe 
D. Coyne D. Onyskiw 
D. Delvecchio D. Rack 
J. Floerke M. Simmons 
F. Gerdeman J. Thompson 
R. Leitner K. Trice 

Additional items discussed: 
1. K. Trice discussed the impact of budget issues on the project. The project will cut back to 50 

hour-weeks for awhile and additional scrutiny of purchases against current requirements. 
This will slow the progress in several areas. 

R. Vonfeldt 

2. PuSPS numbers as of 1/14/03: Good cans: 1304 

4 Approved data packages: 1212 

Feed cans remaining: 1400 JAN 2N3 
Rtee-IvoD 

Pretreatment batches complete: 13 

3. Other Nuclear Operations as of 1/14/03: 9975 containers packaged: 1023 u C 6 t l l B p  
Low level oxide cans generated: 74 
Components size reduced: 22 

4. The Environmental Matrix was not discussed at the meeting but it has been update to show 
removal of tanks under AREA AM: Tanks D2860, D206, D211, D212, D213, D214, D217, 
D251, D837A/B, D838 N B ,  D839 A/B, D840 A/B and D850 from room 4101; and tanks D200, 
D241, D242, and D243 from room 41 03. 

Action items: 
From 1 1 /27/02. 

The State requested a copy of the current T231A tank sludge removal process 
procedure and a copy of the rewritten procedure. - D. Coyne 

STATUS: Procedure just now completed. Will supply to D. Onyskiw. 

Both the State and DOE requested copies of the “underslab characterization” 
work package when complete -D. Coyne 
STATUS (Waiting for RlSS comments) Dan Coyne 

New 12/4/02 

End 
. .  371/4 Project 
, /  I WEEKLY STATUS MEETING DOE/LRA for January 15,2003 
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Ward, David 

From: 
Sent: 
To : 
cc: 
Subject: 

Green, Ken 
Monday, January 20,2003 8:09 AM 
Ward, David 
Pennell, Jeffrey; Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet 
FW: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

David: 

Following review of the submitted documents, I agree they are all unclassified and not UCNl (U/NU). 

Please retain this e-mail as your record of review for public release of the files: 

0 Environmental Matrix.xls (21,504 bytes) 

TRANSMITTAL MINUTES (2).doc (27,136 bytes) 
Weekly State Status - (01-1 5-03).doc (63,488 bytes) 

Thanks. 

Ken Green 
Worldwide Security Services 
X5689 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Friday, January 17,2003 2 5 2  PM 
Hoffman, Betty; Green, Ken; Nesheim, Janet 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for January 15, 
2003 . All three documents have been reviewed by Jim Floerke, who has signed on the cover page of the 
transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access 
by the public. 

Thanks 
David, x5938 

TRANSMITTAL Weekly State Status - Environmental 
MINUTES (2) doc (01 -1 5 0  Matrix XIS 
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D&D Summary (AAC/AAD) 
Week Ending 01/10/03 

I D&D I 

Set 3 (lAD103BD00) 
0 

0 

Mechanical stripout for tank removal complete. 2 of 5 tanks removed. 
Electrical isolation and stripout is complete. 

Set 4 ClAD104BD00) 
0 

0 

Mechanical stripout in process. Attic isolations completed. 
Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
Set complete. 

Set 6 (lA031DR02B) 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. (Initiate D&D in Room 3563) . Glovebox internal component removal in process. 

= D&D package for Room 3563 in final signature. 
Electrical isolation and stripout package in process. 0 

Set 8 Tank Cerium Decon ClAD108DH00) 
Strip-out package pending, based on coupon results. 
Coupon removal activities on hold. 

Set 9 CCSV) 
0 

0 

0 

Work package planning and engineering under way to support disposal of 1,147 container pallets. 
Preparations under way to support Radiological and Beryllium Decon effort. 
Completed video of floor beneath racks and 37 of 138 pallets verified empty in support of vault 
deactivation. 

Set 12 Dismantlement ClAD112BD00) 
0 Dismantlement engineering/planning initiated. 

Set 13 Dismantlement (lAD113BD00) 
0 Electrical isolation and stripout in process. 

Dismantlement planning and engineering activities in process. . Room 2307 D&D in process. 

Set 14 Dismantlement (lAD114BD00) 
0 

0 

0 

0 

0 

0 

Electrical isolation is 95% complete. 
Mechanical isolation package is 80% complete. 
Equipment removal from Room 2339 continues. 
GB 7, 9, 12, and 13 - Removal is 100% complete. 
GB 10 - Final decontamination in process. 
GB 8 - Next box to be worked. 

Set 16 Dismantlement ClAD116BD00) 
0 

0 

Revision 01/15/03 

Electrical isolation and stripout package due from P/E January 21. 
Mechanical isolation and stripout package due from P/E February 3. 
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Set 56 Dismantlement (lAD456BD00) 
0 Mechanical stripout package is ready to work pending resource assignment. 
0 Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 
0 Electrical isolation and stripout in process. 

Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at P E .  

- Tanks 
0 Set 12 - Raschig ring removal in process. (lACl12ET00) . 

Set 10 - Ring Removal package ready to work. (1 ACllOETOO) 
Set 6 - Ring Removal for Room 3563 ready to work. (lAC106ETOO) 

Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 1 115 (Tanks 400A, 400B, 
400C, 160A, and 160B). 
Room 11 17: Removing rings from Tank 157A. Rings removed from Tanks 2B and 157B. 
SCO surveys completed on Tanks T30, T31, T10,238A/B, and 24OA/B. All meet SCO. 

0 

0 

D&D Waste 

Repackaeddisposition the remaining 3000 legacy drums 
0 

0 

Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374) 
January 13,2003 inventory = 1,747 
Drum Category 
No glovebox processing 440 
Box & Go 129 
Drum repack (e.g. c-cell) 25 3 

Empty 148 
Unknown - Standards (Waiting disposition) 50 
Unknown - Disposition 8 
New Generatiomew empty 532 
Building 371 Total 1,609 
Building 374 Total 138 
Grand Total 1,747 

## 55 Gallon Drums 

Glovebox processing 49 

Net Drum Loss for Week 25 

Material Stewardship containers received to date 54 

Revision 01/15/03 2 



I CONSTRUCTION / MAINTENANCE I 
- B374 
0 

0 

23 1 Sludge Removal - Clean up of area complete. Awaiting parts to re-start. Expect parts late the 
week of January 13 for installation. 
Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT 
containers and consider off-site treatment. Standard Work Package is approved. 

Set 3 Dismantlement [Tank Removal1 (lAD103BD00) 
Removed 2 of 5 tanks. 

Set 21 Dismantlement (lAD421BD00) 
Electrical airgapping in progress. Mobilizing to perform mechanical stripout. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
0 Setting up for potassium tank removal. Continuing with mechanical removal. Electrical removal in 

4101 and 4102. 

Uoerade Building Ventilation Svstem 
0 Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210 

filters removed in attic. 

Room 3701 Securitv Uwrades 
0 Complete. Awaiting procedure approval. 

Room 3602 Parts Crushing 
23 parts crushed and packaged. 

B371/374 Demolition Contract 
Contract going out for bid January 26. 

B371 Underslab Characterization 
0 Commencing development of work package. Awaiting input from RISS environmental. 

B371 West Wall Removal 
0 Mobilizing for asbestos removal. Completing packages for walls, electrical, and sprinkler relocation. 

Removing inner office walls. 

B371 Asbestos Removal 
0 Setting up contract to remove asbestos tile from the west end of B371. Contract bids have been 

received. Evaluating for award. 

Revision 01/15/03 3 
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PUSPS 

There are a total of 1281 good cans that are in final review; this is an increase of 29 cans from the 
week ending 12/13/02. Of those: 

0 

0 

1198 have data packages and are ready to ship; this is an increase of 9 cans from last week. 
There are 1076 POC’s to be sent to WIPP. 

Campaim I1 Start-up ( 4 0 %  material @ apm-oximatelv 400 batches) 

0 

0 

0 

Preparation for pre-batchinglpre-treatment (room 3602) is complete. 
The Readiness Assessment for pre-batching has been completed. The 7 pre-start findings 
are closed. 
TGAIR system is in dry run, training, and procedure verification and is expected to be 
completed by 12/6. 
Authorization documentation for TGAIR was completed 
Operating procedure changes to support processing is complete. 

0 

0 

Sizing of Composites (analyzing the optional method of processing) 
0 

0 Decision not to put 15 Pdtantalum parts in 3013 cans. Still need decision on packaging method (from RFFO 
and Savannah River). 

Revision 01/15/03 4 



Basis for Interim Operations (BIO) 
Week Ending 1-17-03 

6 12/ 17/02 1 2/ 19/02 

16 Drafted 
17 

12 Ph. 2 Drafted 

Revisic 

12/27/02 Comments resolved. 
Approval Expected 

midweek 

m 011 

PUSPS 
Page Change to streamline PuSPS container controls (With RFFO for approval. 

Approval expected midweek and implementation expected by COB 1/17/03) 
Operations 

Revised JCO to allow Permacon and Sprinkler Deficiency (Set 6 OOC) (DOE, 
RFFO Reviewing) 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - On Hold for Operations issues) 

D&D Support 
JCO for transferring large/long items through airlocks (On Hold) - -  
Page Change to allow storageof drums andSWB's in B374 (In draft) 

DBIO Development And ImDlementation. 

Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete 
10/18/02. Initial Cross-Table complete. Final comments expected 1/16/03, 
DOE, RFFO Approval expected 2/15/03 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set I Date Completed I Date to DOE I Response Due I Response/ Approval 

'15/03 5 
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